FYP Activity Chart
Session (2023-2027)

SEMESTER 1:

Weeks	Date	Deliverables
1st week	August 17, 2026	Meet Faculty, decide project & advisor, fill FYP form with signatures of advisor ,Submit the form to HOD
2nd week	August 24, 2026	Project proposal, Main requirements (Feature set)
5th week	September 14, 2026	Requirements Specification **(RS)**
8th week	October 5, 2026	R&D, FS (UCD, Use cases, , Interface layout – Conceptual Level Design GUI's with navigations - may use Balsamic), ERD, etc.), Project Plan (revised)
11th week	October 26, 2026	**Design** (architecture, class-diagrams, seq-diagrams, **Prototype**, etc.); Full DB schema
13th week	November 9, 2026	Test Plan (BB, Usability)
15th week	November 23, 206	complete RS, FS, working prototype on actual environment (25-30% of RS)
16th week	November 23, 206	Presentation (Final) and Submit final Proposal